Appendix A

Status of Remedial
Investigations, Feasibility
Studies, and Remedial Actions
at Sites on the National
Priorities List in Progress on
September 30, 1993

Appendix A satisfies the combined statutory
requirements of CERCLA Sections 301(h)(1)(B)
and (F). Accordingly, this appendix reports the
status and estimated completion date of all remedial
investigation/feasibility study (RI/FS) and remedial
action (RA) Title | projects in progress at the end of
FY93. Thisappendix also provides notice of RI/FSs
and RAs that EPA presently believes will not meet
its previously published schedule for completion,
and includes new estimated dates of completion, as
required by Section 301(h)(1)(C). These dates were
previously published in Appendix A of Progress
Toward Implementing Superfunéiscal Year 1992
In addition to meeting these statutory requirements,
this appendix lists new remedial projects that were
begun in FY93 and were in process at the end of
FY93. Listed activities may include remedial projects
at several operable units on a single site, as well as
first and subsequent activities at a single operable
unit.

Information in the appendix is organized under
the following headings:

e RG — EPA region in which the site is located.
e ST — State in which the site is located.

e Sjte Name — Name of the site, as listed on the
National Priorities List (NPL).
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Location — Location of the site, as listed on the
NPL.

Operable Unit — Operable unit at which the
corresponding remedial activity is occurring; a
single site may include more than one operable
unit.

Activity — Type of project in progress on
September 30, 1993.

Lead — The entity leading the activity, as
follows:

EP: Fund-financed with EPA employees
performing the project, not contractors;

F: Fund-financed and federal-lead by the
Superfund remedial program;

FE: EPA enforcement program-lead,;
FF: Federal facility-lead:;

MR: Mixed funding; monies from both the
Fundand potentially responsible parties (PRPs);

PRP: PRP-financed and conducted;

PS. PRP-financed work performed by the PRP
under astate order (may include federal financing
or federal oversight under an enforcement
document);
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S. State-lead and Fund-financed; and

SE: State enforcement-lead (may include federal
financing).

Remaining terms used in the CERCLA

Information System (CERCLIS) database,O (other),
SN (state-lead and financed, no Fund money), and
SR (state-ordered PRP response activities), are
excluded from this status report because they do not
include federal financing.

Forsomeactivities, the indicated lead is followed

by an asterisk (*), which indicates that funding for
the activity was taken over by the indicated lead
during FY93.

Funding Start — The date on which funds were
allocated for the activity.

Previous Completion Schedule—For projects
ongoing at the end of FY92 that continued into
FY93, the quarter and fiscal year of the planned
completion date for the activity, as of 9/30/93.
This column is blank for projects that were
begun in FY93.

Present Completion Schedule— The quarter
and fiscal year of the planned completion of the
activity, as of 9/30/93. This information was
compiled from CERCLIS on 11/11/93.

Status — Status of the project with respect to
previous (FY92) and present (FY93) published
completion schedules, as follows:

On-scheduleprojects are designated by a zero

(0).
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Projects thatarebehind schedulare designated
by a numeral indicating the number of quarters
that the project is behind schedule and a minus

sign (e.g., -4).
Projectsthatareahead of schedulare designated

by a numeral indicating the number of quarters
that the project is ahead of schedule (e.g., 4).

Projects for which EPA has not estimated a
completion dateare designated by an asterisk
().

Projects that were begun in FY93 are described
as new in the status column.

Projects described asDNE (date newly entered)
have funding starts in previous fiscal years and
no date in the Previous Completion Schedule.
These sites, for numerous reasons, were not
entered into CERCLIS during the fiscal year of
the funding start, or a change in the status of the
site or activity now requires that the activity be
published in the FY93 Report. For example,
several activities with the status of DNE were
state enforcement-lead or state-lead and financed
before FY93, and therefore did not fall under the
requirements of CERCLA Section 301(h)(1)(B).
During FY93, a lead change resulted in Fund
money being used in the clean-up activities;
therefore, they are now included in this appendix.

An initial completion schedule is required to be
put into CERCLIS when an activity is entered.
Plans at this point are based on little site
knowledge. As work continues, schedules are
adjusted to reflect actual site conditions.



